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2005 USDA
NAIP Photography

ILLINOIS

•2 meter
•4,163 DOQQ’s

•Color Photography
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ILLINOIS
• Flying Season – July 1 through August 31

– Extended to Sept 7
• Number of exposures required: 8,260
• Number of exposures scanned: 4,163
• Scanning resolution: 21 microns
• Approximate file size: 70 -100 megabytes
• Total storage required: 378 gigabytes
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JULY 2005

•July 1
•July 2
•July 3
•July 8
•July 9
•July 10
•July 19
•July 22
•July 24
•July 28
•July 29
•July 30
•July 31
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AUGUST 2005

•August 1
•August 6
•August 7
•August 28
•August 31
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SEPTEMBER 2005

•September 1
•September 2

Extension granted by
APFO to Sept. 7



SUMMARY:

• NAIP Kick-Off Teleconference (5/26/05)
• Started Image Acquisition on 7/1
• Completed all Image Acquisition on 9/2

–– 8,260 Exposures specified for Statewide coverage8,260 Exposures specified for Statewide coverage
–– ACTUAL:ACTUAL:

•• Total of 8,795 ExposuresTotal of 8,795 Exposures
–– 8,618 On Line Exposures8,618 On Line Exposures
–– 177 Off Line Exposures177 Off Line Exposures

•• 8,512 Exposures accepted by APFO8,512 Exposures accepted by APFO
–– 106 Exposures rejected due to clouds106 Exposures rejected due to clouds
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SUMMARY Cont.:

• Submitted first CCM (for review) on August 9
• All CCM’s due 10/7 – 100% delivered on 9/30
• GeoTIFF’s due 12/7

– Delivered 970 GeoTIFF’s on10/7
– Delivered 3,193 GeoTIFF’s on10/11

• Project Data Files due 12/7
– Delivered on 11/22

• Film Delivery due 12/7
– Delivered 40 roles on 11/30

• Invoicing
– 60% upon completion of photography
– 30% upon completion of all deliveries
– 10% upon acceptance

• Anticipated completion of acceptance – February 2006
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